

Public Notice

Cities of Morgan Hill and Gilroy
Sewer Trunk Line Inspection Project

Project Description

The Cities of Morgan Hill and Gilroy are starting the Sewer Trunk Line inspection project. The work includes cleaning and 3D imaging of all pipe segments and manholes. The Sewer Trunk Line is a critical pipe carrying sewage from Morgan Hill to the regional wastewater plant in Gilroy. The Sewer Trunk Line is approximately 10.63 miles long and ranges in size from 15" to 33" diameter. The Sewer Trunk Line includes an estimated 148 manholes. The Sewer Trunk Line is located in public roadways and in some places on private property. A project vicinity map is provided below.

The work will be completed by Water Works Engineers, LLC and their sewer cleaning and assessment contractor, Professional Pipe Services (ProPipe). Crews will be using a cleaning truck and a truck equipped with imaging equipment. The work will be performed largely at night when wastewater flows are the lowest. Manholes will be inspected during daylight hours. The work will be sequenced with pipeline cleaning and inspection occurring first followed by manhole inspections. People transiting the project area can expect traffic control zones, short delays, and possibly detours. Residents near the Sewer Trunk Line may experience some noise from high pressure pumps on the pipe cleaning truck. The work will be progressing quickly, and we expect the crews to be staying in one location for only a few hours.

Project Schedule

The expected start date for the Sewer Trunk Line inspection is Thursday October 10, 2019. The following shows the anticipated schedule.

Inspection and Cleaning (estimate 6-8 weeks)*	
Line Cleaning	44 days
Week 1-3: Monterey - California - Harding – Highland Roads	12 days
Week 3-5: Highland - Fitzgerald – Day Roads	12 days
Week 5-7: Day - Wren - Lilly - Church - Welburn Roads	10 days
Week 7-8: Hwy 101 – Wastewater Treatment Plant (WWTP)	10 days
Manhole Inspection - Along Entire Alignment	5 days

*Note that the schedule may change due to rain.

Project Contact

If you any questions regarding the project please contact:

Dan Repp, P.E.
Project Manager
City of Morgan Hill
d 408.310.4166 o 408.776.7333
dan.repp@morganhill.ca.gov